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SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

TYPE OF CONTRACT - ITEMS BEING ACQUIRED

This is a Cost—-Plus Award-Fee Contract, with award and multiple fee incentives. The various
incentive fee types are described in Clause B.4 Incentive Fee Structure. (A143)

ITEM(S) BEING ACQUIRED (350)

(a) The Contractor shall, in accordance with the terms of this Contract, provide the personnel,
materials, supplies, and services (except as may be expressly set forth in this Contract as
furnished by the Government) and otherwise do all things necessary and incident to
designing, constructing, and commissioning the Hanford Tank Waste Treatment and
Immobilization Plant (WTP) as described in Section C, Statement of Work. The WTP has five
separate facilities: Pretreatment Facility (PT), High-Level Waste Facility (HLW), Low-Activity
Waste Facility (LAW), Analytical Laboratory (LAB) and Balance of Facilities (BOF).

(b) For purposes of cost collection, reporting, work authorization, and administration of the
Contract fee structure for DFLAW, as of Modification 350 the parties have agreed to establish
CLIN 2.1, Direct Feed Low-Activity Waste Facility (DFLAW) design.

(1) CLIN 2 — DFLAW facility modifications: (350)

(i)  Sub-CLIN 2.1: DFLAW Design

OBLIGATION AND AVAILABILITY OF FUNDS AND CONTRACT VALUE

€) Subject to the Section | Clause entitled, Limitation of Funds, the amount presently
obligated under the Contract is shown in the following table. Nothing in this paragraph or
in the Clause entitled Limitation of Funds is to be construed as authorizing the Contractor
to exceed limitations stated in the following table established by DOE and furnished to
the Contractor from time to time under the contract. The following table establishes
controls on the costs to be incurred and encumbrances to be made in the performance of
the contract work. (A058) (A153) (A168) (350) (361)

BUDGETARY CONTROL POINTS FOR WTP PROJECT

Description | Appropriation Symbol (Control Point) Budget Authority

B&R No.

1250 1110401 $3,006,205,907.70

LAW

1250 1111183 $637,537,062.71

LAB

1250 1111184 $207,817,505.32

BOF

1250 1111185 $261,722,260.48

HLW

1250 1111186 $559,580,100.04

PT

1250 1111187 $840,766,807.09

LAW

1250 and 1260 1111241 $1,207,828,797.50
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DFLAW 1250 and 1260 1111243 $48,531,562.32
LAB 1250 and 1260 1111242 $309,281,252.11
BOF 1250 and 1260 1111243 $393,706,925.21
HLW 1250 and 1260 1111244 $952,468,676.81
PT 1250 and 1260 1111245 $1,387,015,420.27

Subtotal - Budgetary Controls Points for WTP Project thru
Contract Modification 365

$9,812,462,277.56

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION

B&R No.
Description | Appropriation Symbol (Control Point) Budget Authority
PD 1250 1110462 $1,280,000.00
PD 1250 1110458 $1,210,000.00

Subtotal - Budgetary Controls Points, including Project
Direction, thru Contract Modification 365

$9,814,952,277.56

INTER-ENTITY WORK ORDER FUNDING

IEWO Identification Numbers IEWO Amendment Funding
No.

MOSRLEG60 Funding (SRNS/SRNL) 40 $73,957,217.82
MOSRV00028 Funding (SRNS) 41 $7,001,536.09
MOSRV00036 Funding (WSRC) 2 $186,500.00
MOSRV00042 Funding (ORNL) 2 $27,599.05
MOIDV00061 Funding (BEA) 1 $21,277.60
MOORV00088 Funding (ORNL) 2 $150,848.30
MONSV00089 Funding (SNL) 1 $18,030.68
MOSRV00105 Funding (SRNS)

5 $3,369,760.00
MOFTV00117 Funding (NETL) 1 $150,000.00

Total - IEWO Funding 365

$84,882,769.54

Total Budgetary Control Points for WTP Project 365

$9,899,835,047.10

Inter-Entity Work Orders (IEWO) have been established for work under this Contract
performed at the Savannah River site by the Management and Operating contractors
Washington Savannah River Company (WSRC), Savannah River Remediation (SRR),
Savannah River Nuclear Solutions (SRNS), and the Savannah River National Laboratory
(SRNL) on behalf of the Contractor. The Work Description for these IEWOs is to conduct
experimental studies for flow sheet verification, optimization, integration, and scale up in
support of the technical basis for design and operation of the Hanford River Protection
Project Waste Treatment Plant.
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The Government owns the IEWO process; therefore, all funding under these IEWOSs is
approved by the Office of River Protection and work is conducted under the Contractor’s
management direction. At the Contractor’'s request, DOE has transferred work authority
as shown in the table above. This total IEWO funding transfer is reflected in funding
amounts shown in the above table, and counts toward meeting ORP Contract funding
requirements set forth elsewhere in this Contract.

Except as may be specifically provided to the contrary in the Contract (Section | Clause
entitled, Nuclear Hazards Indemnity Agreement) the duties and obligations of the

U.S. Department of Energy (DOE) hereunder calling for the expenditure of appropriated
funds shall be subject to the availability of funds appropriated by the U.S. Congress that
DOE may legally spend for such purposes.

The Total Estimated Contract Price is determined as follows:

Total Estimated Contract Cost (TECC) through Mod 364 $10,853,395,777
Total Estimated Contract Cost (350)

B.1 CLIN 2: DFLAW Facility Modifications (350) TBD
SUB-CLIN 2.1: DFLAW Design (Target Cost) $75,000,000 $42,568,556 *
Revised Total Estimated Contract Cost through Mod 364 $10,895,964,333
Final Fee Determination — Pre-Mod No. A143 $102,622,325
Maximum Available Award Fee (See Table B-2-B-1) $109,966,215
B.1 Project Management Incentive $66,545,997
B.2 Cost Incentive $38,022,560
B.3 REA Settlement $5,397,658
Schedule Incentive Fee $227,000,000
C.1 Activity Milestone Completion $173,000,000
C.2 Facility Milestone Completion $54,000,000
Operational Incentive Fee $91,000,000
D.1 Cold Commissioning $45,000,000
D.2 Hot Commissioning $46,000,000
Enhancement Incentive Fee $60,000,000
E.l Enhanced Plant Capacity $15,000,000
E.2 Sodium Reduction $15,000,000
E.3 Enhanced Plant Turnover $15,000,000
E.4 Sustained Production Achievement $15,000,000
Performance-Based Incentive for DFLAW Design Completion $9,000,000
(350)
Total Maximum Available Fee (346) (350) $599,588,540

Total Estimated Contract
Price (TECP) (364)

$11,495,552,873
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* Sub-CLIN 2.1 DFLAW (Target Cost) amount decreased by total amount of Change Orders 329, 330 &
339 ($32,431,444) definitized in Modification 350. $75,000,000 - $32,431,444 = $42,568,556.
B.4 ALLOWABILITY OF SUBCONTRACTOR FEE
If the Contractor is part of a consortium, joint venture, and/or other teaming arrangement, the
team shall share in this Contract fee structure (i.e., separate additional "subcontractor fee" for
teaming partners will not be considered an allowable cost under the Contract). If a subcontractor,
supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate of any team
member, any fee or profit earned by such entity will not be considered an allowable cost under
this Contract.
B.5 INCENTIVE FEE STRUCTURE
The DOE objective under this Contract is to receive a completed WTP that meets or exceeds the
contractual performance requirements. Incentives are structured to ensure a strong financial
motivation for the Contractor to achieve the Contract requirements.
The Contract has five six (350) incentive fee elements:
e Incentive Fee A — Final Fee Determination for Work Prior to Modification No. A143
e Incentive Fee B — Maximum Available Award Fee
e Incentive Fee C — Schedule Incentive Fee
e Incentive Fee D — Operational Incentive Fee

e Incentive Fee E — Enhancement Incentive Fee

e Incentive Fee F — DFLAW Design (350)

WTP Incentive Fee Structure

Fee Fee Administration Terms and
No. Title Type Performance Measure(s) Conditions Reference
Final Fee Determination for Work Prior N . . N .
A t0 Mod. No. A143 Fixed Determined by Contracting Officer Section B.6, Attachment B-2-A
B Award Fee:
B.1 Award Fee - Project Mgmt Incentive Award Performance Measures in PEMP Section B.7, Atch B-2-B & PEMP
B.2 Award Fee - Cost Incentive Award Performance Measures in PEMP Section B.7, Atch B-2-B & PEMP
B.3 Award Fee - REA Settlement Award Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP
(e} Schedule Incentive Fee:
C.1 Activity Milestone Completion PBI  Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP
C.2 Facility Milestone Completion PBI  Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP
D Operational Incentive Fee:
o . Section B.6; Atch B-2-D; Section C,
D.1 Cold Commissioning PBI  Capacity Standard 5, Table C.6-5.1
U . Section B.6, Atch B-2-D; Section C,
D.2 Hot Commissioning PBI  Capacity Standard 5, Table C.6-5.2
E Enhancement Incentive Fee:
E.1 Enhanced Plant Capacity PBI  Plant Capacity Exceeding Treatment Capacity Section B.6, Atch B-2-E
E.2 Sodium Reduction PBI  Metric Tons Sodium Reduced Section B.6, Atch B-2-E
E.3 Enhanced Plant Turnover PBl Reduced Plant Turnover Period Section B.6, Atch B-2-E
E.4 Sustained Production Achievement PBI  Post-Turnover Operations Capacity Section B.6, Atch B-2-E
F DFLAW Design Completion (XXX) PBI Completion of Specified Milestones Section B.12, Atch B-2-F

These incentive fee elements are discussed in summary form below, with specific implementing
details in Attachment B-2, INCENTIVE FEE DETAILS. Each fee incentive element is calculated

independently of the others.
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(@)

(b)

(©)

(d)

A — Final Fee Determination for Work Prior to Modification No. A143: The final fee
determination for all performance prior to Modification No. A143 is $102,622,325. This is
composed of $54,500,000 of previously paid fee for schedule milestones, and
$48,122,325 (M147) of previously paid provisional fee (which is considered earned).

B — Maximum Available Award Fee: Beginning in calendar year (CY) 2009, and through
the award fee periods specified in Attachment B-2-B, award fee may be earned by
achieving performance objectives set forth in the WTP Performance Evaluation and
Measurement Plan (PEMP) and specific Contract terms in Attachment B-2-B. See
Contract Section B.8 for award fee administration requirements under the Contract.

C — Schedule Incentive Fee: The Schedule Incentive Fee consists of two elements:

(1) Activity Milestone Completion incentives are earned and payable upon the
Contracting Officer’s determination of the Contractor’s completion of each
milestone (listed in Attachment B-2-C) in accordance with the criteria set forth in
Section J, Attachment P of the contract. (230) The dates are considered as
targets.

(2) Facility Milestone Completion incentives are earned and payable upon the
Contracting Officer’'s determination of the Contractor's completion in accordance
with the criteria set forth in Section C and/or the PEMP, as applicable. Facility
Milestone Completion Incentive fees require meeting the specific dates listed in
Attachment B-2-C. Fee reductions for late delivery are documented in
Attachment B-2-C.

The “Complete Hot Commissioning” Facility Milestone Completion incentive is
earned and payable upon the Contracting Officer's determination of the
Contractor’s meeting or exceeding the minimum throughput requirement

(i.e., 60% of design capacity). Capacity testing incentives are included in
Operational Incentive Fee Attachment B-2-D.

All Schedule Incentive Fees are earned and payable upon the Contracting Officer’s
determination of the Contractor’'s completion of each milestone. Each milestone
represents and measures progress towards achieving the Contract requirements and do
not represent payment for the specific named milestone itself.

D — Operational Incentive Fee: Operational Incentive Fee is earned (in specified
amounts) and payable upon the Contracting Officer's determination of the Contractor’s
achievement of prescribed performance testing rates for commissioning as described
below and in Attachment B-2-D and applicable portions of Section C.6, Standard 5
Commissioning: (e) Cold Commissioning, (3)Testing, (ii) Cold Commissioning Capacity
Tests; and (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity Tests.
Achievement of each milestone is independently measured and earned.

(2) Cold Commissioning:

Operational Incentive Fee in the amount specified in Attachment B-2-D is earned
for meeting the Capacity performance testing rates specified in Section C.6,
Standard 5, and Table C.6-5.1, Cold Commissioning Capacity Testing Criteria,
for all Facilities.

(2) Hot Commissioning:
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Operational Incentive Fee in the amount specified in Attachment B-2-D is earned
for meeting the Capacity performance testing rates specified in Section C.6,
Standard 5, Table C.6-5.2, Hot Commissioning Capacity Testing Criteria.

A portion of the unearned Operational Incentive Fee from Cold Commissioning may be
earned during Hot Commissioning under conditions specified in Attachment B-2-D.

(e) E—Enhancement Incentive Fee: Enhancement Incentive Fee contains four fee elements

(f)

designed to reduce life-cycle operating costs of the WTP: (i) Enhanced Plant Capacity; (ii)
Sodium Reduction; (iii) Enhanced Plant Turnover; and (iv) Sustained Production Achievement.
Detalils for these sub-elements are provided in Attachment B-2-E. Enhanced Incentive Fee is
earned and payable upon the Contracting Officer's determination of the Contractor’s achievement
of prescribed requirements.

F - DFLAW Design Incentive Fee (CLIN 2.1): CLIN 2.1 includes two separate interim milestone
completion incentives and a cost/schedule incentive for completion of CLIN 2.1. Interim
milestone completion incentives are earned and payable upon the Contracting Officer’s
determination of the Contractor’s achievement of the prescribed requirements. The cost and
schedule incentive fee is earned and payable upon the Contracting Officer's determination of the
Contractor’s completion activities in accordance with the criteria set forth in Section J, Attachment
Q of the contract. (350)

EQUITABLE ADJUSTMENTS TO COST, PERFORMANCE INCENTIVES, SCHEDULE,
AND FEES

€) Equitable adjustments to the cost, performance incentives (including fees) and the
Schedule will be made when required in accordance with the Section | Clause entitled,
Changes — Cost Reimbursement - Alternate 1ll, and as expressly provided in other
Contract provisions.

(b) For purposes of Contractor planning, Section J, Attachment |, Funding Profile sets forth a
funding profile with an assumption that for each fiscal year, at least 25% will be made
available by October 31, 50% by January 31, 75% by April 30, and the remainder by July
31. The clause places no obligation on DOE to request funding in accordance with the
profile. To the extent that DOE obligates funds to this Contract on a schedule consistent
with this funding profile, availability of funds shall not be a basis for equitable adjustment
to any of the performance incentive fees described in Section B.

INCENTIVE FEE ADMINISTRATION

The Contractor will notify the Contracting Officer (CO) when the Contractor believes an incentive
fee activity, milestone and/or performance measure has been met. The CO will: 1) make a
determination whether the requirements of the Contract have been met, 2) make a determination
of whether fee is earned, and 3) notify the Contractor of these determinations within thirty (30)
calendar days (or such other time period as mutually agreed to between the CO and the
Contractor) after receipt by the CO of the Contractor’s notification. If the CO determines fee has
been earned, then the Contractor can invoice for the fee as outlined in the CO determination on
the next available invoice.

AWARD FEE ADMINISTRATION

€) Definitions:
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“Award Fee Evaluation Period” — The six (6)-month evaluation periods from January 1
through June 30 (Period 20XX-A), and July 1 through December 31 (Period 20XX-B).
Effective January 1, 2015, “Award Fee Evaluation Period” is defined as twelve (12) month
evaluation periods from January 1 through December 31 (Period 20xx).

(b) Award Fee: Award fee is available for meeting a combination of objective performance
requirements and subjective performance requirements for each award fee component:
Project Management Incentive and Cost Incentive. The Award Fee Evaluation Period for
the Project Management Incentive and Cost Incentive will be every six (6) months of
each calendar year (CY) starting in CY 2009, and ending on December 31, 2014.
However, the first award fee period will only be five (5) months, February 1, 2009 through
June 30, 2009. Beginning January 1, 2015, the Award Fee Evaluation Period for the
Project Management Incentive and Cost Incentive will be every twelve (12) months of
each calendar year, ending after CY 2019.

(c) Fee Neqotiations: Prior to the beginning of each award fee period, the Contracting
Officer and Contractor shall enter into negotiation of the requirements to be set forth in
the PEMP for the award fee period. In the event the parties fail to agree on the
requirements and the evaluation areas, a unilateral determination will be made by the
Contracting Officer prior to the beginning of the evaluation period.

(d) Determination of Available Award Fee Amount Earned:

(1) The Government shall, at the conclusion of each specified evaluation period,
evaluate the Contractor's performance of the requirements set forth in the PEMP,
including incentives completed during the period, and determine the award fee
amount earned for each award fee component: Project Management Incentive
and Cost Incentive. At the Contracting Officer’s discretion, evaluation of
incentivized performance may occur at the scheduled completion of specific
incentivized requirements.

(2) The evaluation of Contractor performance shall be in accordance with the
requirements attached to this section and set forth in the PEMP. The Contractor
shall be promptly advised in writing of the fee determination, and the basis of the
fee determination.

(e) Schedule for Award Fee Amount Earned Determinations: The Contracting Officer shall
issue the award fee amount earned determination for each award fee incentive (Project
Management Incentive and Cost Incentive) in accordance with: the schedule set forth in
the PEMP; or as otherwise set forth in this contract. However, a determination must be
made within sixty (60) calendar days after the receipt by the Contracting Officer of the
Contractor's self-assessment, if one is provided by the Contractor, or seventy (70)
calendar days after the end of the evaluation period, whichever is later, or a longer period
if the Contractor and Contracting Officer agree. If the Contracting Officer evaluates the
Contractor's performance of specific requirements on their completion, the payment of
any earned fee amount must be made within seventy (70) calendar days (or such other
time period as mutually agreed to between the Contracting Officer and the Contractor)
after Contracting Officer notification of such completion, assuming the Contractor has
submitted a voucher for payment within ten (10) calendars days after the Contracting
Officer’s determination. If the Contractor is delayed in submitting a voucher beyond the
ten (10) calendar days, payment will incur a day-for-day delay. When submitting a
voucher for payment of the annual award fee earned (effective with the 2015 PEMP), the
Contractor shall first deduct the amount of provisional fee previously paid by the
Government for the twelve-month evaluation period. In the event that fee overpayment
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(f)

(9)

results from the provisional fee payment provided for in this Clause, the Contractor shall
reimburse the unearned fee overpayment upon notification from the Contracting Officer in
accordance with the Section | Clause entitled, FAR 52.232-17, Interest.

Contractor Self-assessment: Following each evaluation period, the Contractor may
submit a self-assessment, provided such assessment is submitted within ten (10)
calendar days after the end of the period. This self-assessment shall address both the
strengths and weaknesses of the Contractor's performance during the evaluation period.
Where deficiencies in performance are noted, the Contractor shall describe the

actions planned or taken to correct such deficiencies and avoid their recurrence. The
Contracting Officer will review the Contractor's self-assessment, if submitted, as part of
its independent evaluation of the Contractor's management during the period.

Provisional Payment of Fee:

(1) Notwithstanding any other term or condition of this contract to the contrary, this
clause applies to and has precedence over all other terms and conditions of the
contract that provide for provisional payment of fee.

(2) The Contractor must notify the Contracting Officer immediately if it believes any
incongruence exists between this clause and any other term or condition of this
contract that provides for provisional payment of fee. If a term or condition of this
contract provides for provisional payment of fee but fails to include all of the
requirements of the clause, that term or condition will be considered to include
the omitted requirements.

3) This clause conforms to the Federal Acquisition Regulation and Department of
Energy fee policy and constructs. The following definitions and concepts apply.

(i) Price means cost plus any fee or profit applicable to the contract.
(i) The terms profit and fee are synonymous.

(ii) Incentive means a term or condition whose purpose is to motivate the
Contractor to provide supplies or services at lower costs, and in certain
instances with improved delivery or technical performance, by relating the
amount of profit or fee earned to the Contractor’s performance.

(iv) Earned fee for an incentive means fee due the Contractor by virtue of its
meeting the contract’s requirements entitling it to fee. Earned fee does not
occur until the Contractor has met all conditions stated in the contract for
earning fee.

(v) Available fee for an incentive means the fee the Contractor might earn but
has not yet earned.

(vi) Provisional payment of fee for an incentive means the Government’s paying
available fee for an incentive to the Contractor for making progress towards
meeting the performance measures for the incentive before the Contractor
has earned the available fee.

(vii) Provisional payment of fee has no implications for the Government’s
eventual determination that the Contractor has or has not earned the
associated available fee. Provisional payment of fee is a separate and
distinct concept from earned fee. The Contractor could, for example, receive

B-8
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(4)

()

(6)

(7)

(8)

100% of possible provisional fee payments yet not earn any fee (the
Contractor would be required to return all of the provisional fee payments).
The Contractor could, for example, receive 0% of possible provisional fee
payments yet earn the entire amount of available fee (it would not receive
any fee payments until the Government’s determination that the Contractor
had earned the associated available fee for the incentive).

(viii) Clause means a term or condition used in this contract.

This contract’s price, incentives included in its price, and all other terms and
conditions reflect the Government’s and the Contractor’s agreement to link, to the
maximum extent practical, the Contractor’s earning of fee to its achievement of
final outcomes rather than interim accomplishments.

Certain terms and conditions of this contract provide for provisional payment of
fee for certain incentives. Other terms and conditions of this contract provide for
each such incentive the requirements the Contractor must meet to earn the fee
linked to the incentive. The terms and conditions of this contract that provide for
provisional payment of fee for certain incentives include for each such incentive
the requirements the Contractor must meet before the Government is obligated
to pay fee, provisionally, to the Contractor and for the Contractor to have any
right to retain the provisionally paid fee.

The Contracting Officer, at his/her sole discretion, will determine if the Contractor
has met the requirements under which the Government will be obligated to pay
fee, provisionally, to the Contractor and for the Contractor to have any right to
retain the provisionally paid fee.

If the Contracting Officer determines the Contractor has not met the requirements
to retain any provisionally paid fee and notifies the Contractor, the Contractor
must return that provisionally paid fee to the Government within 30 days:

(i) the Contractor’s obligation to return the provisional paid fee is independent of
its intent to dispute or its disputing the Contracting Officer's determination;
and

(i) if the Contractor fails to return the provisionally paid fee within 30 days of the
Contracting Officer’s determination, the Government, in addition to all other
rights that accrue to the Government and all other consequences for the
Contractor due to the Contractor’s failure, may deduct the amount of the
provisionally paid fee from: amounts it owes under invoices; or any other
amount it owes the Contractor for payment, financing, or other obligation.

If the Contractor has earned fee associated with an incentive in an amount
greater than the provisional fee the Government paid to the Contractor for the
incentive, the Contractor will be entitled to retain the provisional fee and the
Government will pay it the difference between the earned fee and the provisional
fee.

Provisional Fee Procedures: The Government and the Contractor will meet monthly to
review the Contractor’s performance against the PEMP criteria. Subsequent to each
monthly meeting and pending satisfactory performance, the Contractor is authorized to
invoice for provisional fee once per month, at a rate of $525,000 per month (calculated as
one-twelfth of 50 percent of the $12,600,000 maximum annual available PEMP fee).

B-9
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B.9

B.10

B.11

However, the Contracting Officer may reduce the amount in accordance with Section B,
Clause B.8 (g) Provisional Payment of Fee.

CONDITIONAL PAYMENT OF FEE, PROFIT, OR INCENTIVES

In order for the Contractor to be eligible to earn all otherwise available fee under the Contract, the
Contractor must meet the minimum requirements in paragraphs (a) and (b) of this section. If the
Contractor does not meet the minimum requirements, the Fee Determining Official (FDO) [the
Manager, U.S. Department of Energy, Office of River Protection (ORP) or designee], may make a
unilateral determination to reduce the earned award fee under the Contract as follows:

€) Minimum requirements for Environment, Safety, Quality and Health (ESQ&H) Program:
The Contractor shall develop, obtain DOE approval and implement an Integrated Safety
Management System (ISMS) in accordance with the provisions of Section | Clause
entitled, Integration of Environment, Safety and Health into Work Planning and Execution.
The minimal performance requirements will be set forth in the approved ISMS description
document, or similar document. If the Contractor fails to obtain approval of the ISMS or
fails to achieve the minimum performance requirements of the System, the FDO, at
his/her sole discretion, may reduce the total earned award fee payment for B.1 Project
Management Incentive and B.2 Cost Incentive during the Award Fee period in which the
incident occurred.

(b) Minimum Requirements for Catastrophic Event: If, in the performance of this Contract,
there is a catastrophic event (such as, a fatality, or a serious workplace-related injury or
illness to one or more Federal, Contractor, or subcontractor employees or the general
public, loss of control over classified or special nuclear material, or significant damage to
the environment), the FDO, at his/her sole discretion, may reduce the earned award fee
payment for B.1 Project Management Incentive and B.2 Cost Incentive during the Award
Fee period in which the incident occurred. In determining any diminution of fee resulting
from a catastrophic event, the FDO, at his/her sole discretion, will consider whether willful
misconduct and/or negligence contributed to the occurrence and will take into
consideration any mitigating circumstances presented by the Contractor or other sources.

RESERVED
FEE RISK ALLOCATION

Except as set forth below, fee risks for changes under Clause 1.82 Changes — Cost
Reimbursement — Alternate Ill, and other applicable Contract provisions addressing equitable
adjustment, shall be in accordance with the applicable Contract provisions(s). Equitable
adjustments for the below-specified situations shall be subject to further limitations, clarifications
and modifications provided below:

€) Site Services and Interface Control Documents (ICD):

A contract change (subject to equitable adjustment in accordance with Clause 1.82) shall
be deemed to have occurred as the result of any changes in requirements regarding use
of site services, including revisions to ICDs, both express (directed) and constructive.
The Contractor shall use its best reasonable efforts to minimize and mitigate any such
performance impacts.
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(b) Waste Delivery:

A contract change (subject to equitable adjustment in accordance with Clause 1.82) shall
be deemed to have occurred as the result of failure by the Government to deliver waste
feed in conformance to waste feed specifications, and/or failure to deliver feed in the
guantity and/or timing necessary to support commissioning activities in accordance with
Section C, Standard 5, Commissioning.

(c) Changes in Laws, Regulations, Codes, Standards and Directives:

A Contract change (subject to equitable adjustment in accordance with Clause 1.82) shall
be deemed to have occurred as the result of any changes in laws, regulations, codes,
standards and Directives (other than Regulatory Actions covered by paragraph (d) below)
in accordance with the Changes clause.

(d) Regulatory Actions:

(1) A Contract change (subject to equitable adjustment in accordance with Clause
1.82) is deemed to have occurred upon unreasonable regulatory
delays/interpretations/demands/ new requirements in responding to and/or
approving permit and other applications (“Regulatory Actions”) after reasonable
collaboration with DOE to avoid such impacts. This includes, but is not limited to,
impacts resulting from implementation of Maximum Available Control Technology
(MACT) standards.

(2) Absent Contractor’s reasonable collaboration with DOE to avoid such impacts,
Contractor shall not be entitled to an equitable adjustment to the Total Estimated
Contract Cost or any fee for the first $5,000,000 of impact for any such single
regulatory action (per occurrence).

(e) Items Excluded from Statement of Waiver and Release of Claims for Modification A143

The Contractor will not request, seek or claim entitlement to any fee for the first
$350,000,000 of reasonable, allocable and allowable costs for the items identified in
paragraph (c) of the Statement of Waiver and Release of Claims contained in
Modification A143. The Contracting Officer will determine those reasonable, allocable
and allowable costs pursuant to the applicable terms of the contract.

)] Disposition of Government Property Credit:

The estimated cost of the contract assumes that the acquisition cost or salvage value, as
applicable, of government property, such as and including spare parts and supplies not
consumed during commissioning and limited operations and construction equipment
purchased as a direct cost to support the project, would be credited against the final
actual cost in accordance with FAR 52.245-5(i). This credit shall be determined upon
submission of inventory schedules to the Contracting Officer. The intent of this provision
is to adjust the final actual cost to eliminate the cost of Government Property that is to be
or has been transferred off the Government Property records of the Contractor for the
purposes of calculating the final Award Fee — Cost Incentive fee determination.

The Contracting Officer will make specific decisions as to which equipment, spare parts

and supplies will be retained for future use by the Government. For equipment, spare
parts and supplies which are deemed excess and not to be retained by the Government,

B-11
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the Contractor will dispose of those materials in a cost effective manner. The proceeds
will be used to offset contract costs.

(9) RFEP Deficiencies and Due Diligence Review:

Except as otherwise set forth in (a), (b), (c), (d), (e ) and (f) above, the Contractor shall
bear the full fee risk for cost and schedule impacts resulting from any actual or purported
deficiencies, whether or not known to Contractor and whether or not such deficiencies
were identified by Contractor during its due diligence review under Section C.5. (a)(3),
which arise out of solicitation defects, specification defects, Conceptual Design defects,
or deficient historical pricing or cost estimate information in any form.
B.12 ATTACHMENTS
ATTACHMENT B-1 — INCENTIVE FEE SUMMARY TABLE
ATTACHMENT B-2 — INCENTIVE FEE DETAILS

ATTACHMENT B-2-A — INCENTIVE FEE A - Final Fee Determination for Work Prior to
Modification No. A143.

ATTACHMENT B-2-B — INCENTIVE FEE B — Maximum Available Award Fee

ATTACHMENT B-2-C — INCENTIVE FEE C — Schedule Incentive Fee

ATTACHMENT B-2-D — INCENTIVE FEE D — Operational Incentive Fee

ATTACHMENT B-2-E — INCENTIVE FEE E — Enhancement Incentive Fee

ATTACHMENT B-2-F — INCENTIVE FEE F — DFLAW Design Incentive Fee (350)
ATTACHMENT B-3 — REA SETTLEMENT FEE

ATTACHMENT B-3-A — FIXED FEE

ATTACHMENT B-3-B — INCENTIVE FEE
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Table B-1 - WTP Incentive Fee Structure
Description Reference Amount
A Final Fee Determination Prior to Attachment B-2- $102,622,325
Modification No. A143 A
B Maximum Available Award Fee:
B.1 Project Management Incentive Attachment B-2-B $66,545,997
B.2 Cost Incentive Attachment B-2-B $38,022,560
*See Table B-2-B-1
B.3 REA Settlement Fee Attachment B-3 $5,397,658
Total Award Fee: $109,966,215
C Schedule Incentive Fee:
C.1.X Activity Milestone Completion Attachment B-2-C $173,000,000
C.2 Facility Milestones Completion
c21 LAB Construction Substantially | Attachment B-2-C | $4,000,000
Complete
C.2.2 LAW Construction Substantially | Attachment B-2-C | $4,000,000
Complete
Cc.23 LBL Start Cold Commissioning Attachment B-2-C $4,000,000
(SCC)
C24 LBL Complete Hot Attachment B-2-C $4,000,000
Commissioning (CHC)
C.25 HLW Start Cold Attachment B-2-C | $9,500,000
Commissioning
C.2.6 PT Start Cold Commissioning Attachment B-2-C | $9,500,000
Cc.2.7 HLW Complete Hot Attachment B-2-C | $9,500,000
Commissioning
c.2.8 PT Complete Hot Attachment B-2-C | $9,500,000
Commissioning
Total — Facility Schedule Incentive $54,000,000
Total Schedule Incentive Fee $227,000,000
D Operational Incentive Fee:
D.1 Cold Commissioning:
D.1.1 PT High Level Waste Attachment B-2-D | $10,000,000
D.1.2 PT Low Level Waste Attachment B-2-D $10,000,000
D.1.3 HLW Vitrification Attachment B-2-D $13,000,000
D.1.4 LAW Vitrification Attachment B-2-D | $12,000,000
Subtotal — Cold Commissioning $45,000,000
D.2 Hot Commissioning:
D.2.1 PT High Level Waste Attachment B-2-D $10,000,000
D.2.2 PT Low Level Waste Attachment B-2-D $10,000,000
D.2.3 HLW Vitrification Attachment B-2-D | $13,000,000
D.2.4 LAW Vitrification Attachment B-2-D | $13,000,000
Subtotal — Hot Commissioning $46,000,000
Total Operational Incentive Fee $91,000,000
E Enhancement Incentive Fee:
E.1 Enhanced Plant Capacity Attachment B-2-D | $15,000,000
E.2 Sodium Reduction Attachment B-2-D | $15,000,000
E.3 Enhanced Plant Turnover Attachment B-2-D $15,000,000
E.4 Sustained Production Attachment B-2-D $15,000,000
Achievement
Total Enhancement Incentive Fee $60,000,000
F DFLAW Design Completion Incentive Attachment B-2-F $9,000,000
Fee (350)
TOTAL MAXIMUM AVAILABLE FEE (A+B+C+D+E+F) (350) $599,588,540
|

*Reflects Unearnable Award Fee
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ATTACHMENT B-2 INCENTIVE FEE DETAILS
The administrative details of each fee incentive are shown in each attachment listed below:

ATTACHMENT B-2-A — INCENTIVE FEE A — Final Fee Determination for Work Prior to
Modification No. A143

ATTACHMENT B-2-B -1 INCENTIVE FEE B — Maximum Available Award Fee

ATTACHMENT B-2-B-2 — INCENTIVE FEE B — Performance Evaluation and Measurement Plan
(PEMP)

ATTACHMENT B-2-C — INCENTIVE FEE C — Schedule Incentive Fee
ATTACHMENT B-2-D — INCENTIVE FEE D — Operational Incentive Fee
ATTACHMENT B-2-E — INCENTIVE FEE E — Enhancement Incentive Fee

ATTACHMENT B-2-F — INCENTIVE FEE F — DFLAW Design Completion Incentive Fee (350)
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ATTACHMENT B-2-A — INCENTIVE FEE A - FINAL FEE DETERMINATION FOR WORK PRIOR TO
MODIFICATION NO. A143.

The final fee determination for all Contract performance prior to Modification No. A143 is $102,622,325.
This is composed of $54,500,000 of previously paid fee for schedule milestones (which is considered
earned), and $48,122,325 (M147) of previously paid provisional fee. The $48,122,325 (M147) is earned
based on the completion of the following significant construction milestones.

Construction Milestones 'zg)e

Low-Activity Waste Facility

. . $25,600,000
Completion of Facility Superstructure — March 2007
Description: Completed installation of structural steel frame, roofing and siding
(dried-in).
Completion of Process Vessel Installation — December 2006
Description: Fourteen process vessels installed and accepted in the wet process cell. $3,200,000

Completion of Canister Handing System — March 2008
Description: Completed canister handling system in the melter pour caves including $2,200,000
turntables, canister elevator, receipt conveyor, bogies and monorails.

Analytical Laboratory

. o . $10,700,000
Completion of Facility Superstructure — April 2008
Description: Completed installation of structural steel frame, roofing and siding.

Completion of Installation of Hotcell Structures — February 2008
Description: Completion on physical hotcell structure, shield window frames, $2.300.000
monorail, and coatings. B

Balance of Facilities

$1,400,000
Construction Complete on Steam Plant — September 2007
Description: Completed construction and ready for system checks

$1,100,000
Construction Complete on Cooling Tower Facilities — March 2007
Description: Completed construction and ready for system checks
Construction Completions on Chiller Compressor Building and Systems — $1,622,325
March 2008 (M147)

Description: Completed building structure, support frames, major equipment
installation and process piping installation.
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ATTACHMENT B-2-B - INCENTIVE FEE B - MAXIMUM AVAILABLE AWARD FEE

Table B-2-B-1. Incentive Fee B — Maximum Available Award Fee

B.1 Award Fee - Project Mgmt

B.2 Award Fee - Cost

Cal. Year Incentive Incentive Total Award Fee
Award Fee
(CY) Period Available Earned* Available Earned* Available Earned Unearnable
2009 2009-A $2,188,838 $1,584,719 $4,500,000 $2,925,000 $6,688,838 $4,509,719 $2,179,119
2009-B $2,188,837 $1,349,418 $4,500,000 $2,250,000 $6,688,837 $3,599,418 $3,089,419
2010 2010-A $2,000,000 $1,379,000 $4,300,000 $2,580,000 $6,300,000 $3,959,000 $2,341,000
2010-B $2,000,000 $1,521,600 $4,300,000 $2,623,000 $6,300,000 $4,144,600 $2,155,400
2011 2011-A $2,000,000 $1,348,000 $4,300,000 $2,795,000 $6,300,000 $4,143,000 $2,157,000
2011-B $2,000,000 $1,426,000 $4,300,000 $2,451,000 $6,300,000 $3,877,000 $2,423,000
2012 2012-A $3,150,000 $1,571,850 $3,150,000 $1,549,800 $6,300,000 $3,121,650 $3,178,350
2012-B Waived at the request of the Contractor
2013 2013-A $3,780,000 $1,869,210 $2,520,000 $1,254,960 $6,300,000 $3,124,170 $3,175,830
2013-B $5,300,000* $2,745,000 $1,000,000* $280,000 $6,300,000 $3,025,000 $3,275,000
2014 2014-A $5,300,000* $3,580,000 $1,000,000* $390,000 $6,300,000 $3,970,000 $2,330,000
2014-B $3,780,000 ** $2,671,200 $2,520,000 ** $1,423,800 $6,300,000 $4,095,000 $2,205,000
2015 2015 $9,100,000*** TBD $3,500,000%** TBD $12,600,000 TBD
2016 2016 $9,100,000 TBD $3,500,000 (352) TBD $12,600,000 TBD
2017 2017 $9,100,000 TBD $3,500,000 TBD $12,600,000 TBD
2018 2018 $9,100,000 TBD $3,500,000 TBD $12,600,000 TBD
2019 2019 $9,100,000 TBD $3,500,000 TBD $12,600,000 TBD
Totals $79,187,675 $21,045,997 $53,890,000 $20,522,560 $133,077,675 | $41,568,557 | $28,509,118

*For the 2013-B and 2014-A PEMP award fee periods, the available award fee allocated to Award Fee Objectives 1, 2,
and 3 is considered B.1 Award Fee — Project Management Incentive; and the available award fee allocated to Award Fee
Objective 4 is considered B.2 Award Fee — Cost Incentive.

**For the 2014-B PEMP award fee period, the available award fee allocated to Award Fee Objectives 1, 2, and 3 is
considered B.1 Award Fee — Project Management Incentive; and the available award fee allocated to Award Fee
Objectives 4 and 5 is considered B.2 Award Fee — Cost Incentive. (331)

***Eor the 2015 PEMP award fee period, the available award fee allocated to Award Fee Objectives 2, 3, 4, 5, and 6 is
considered B.1 Award Fee — Project Management Incentive; and the available award fee allocated to Award Fee
Objective 1 is considered B.2 Award Fee — Cost Incentive. (346)
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B.1 PROJECT MANAGEMENT INCENTIVE

The Project Management Incentive is fully described in the PEMP based on subjective and/or objective
evaluation of important project management performance elements to be developed semi-annually and
set forth in the PEMP. Important emphasis areas will include a collection of diverse emphasis areas,
such as: general project management considerations, labor management, safety, quality management,
technical issue resolution, engineering and construction performance, procurements process
effectiveness, and environmental performance, etc.

B.2 COST INCENTIVE

The Cost Incentive is fully described in the PEMP based on subjective and/or objective evaluation of
important cost performance elements to be developed semi-annually and set forth in the PEMP. The
primary objective of the Maximum Available Award Fee — Cost Incentive is to incentivize the Contractor to
achieve a final actual cost that is equal to or less than the Total Estimated Contract Cost (TECC). The
TECC for the purposes of this incentive is defined as the Contractor’'s Performance Management
Baseline plus Management Reserve. TECC is also referred to under EVMS as the Total Allocated
Budget.

The Cost Incentive will be evaluated based on a combination of subjective and/or objective evaluation of
important cost performance elements to include, but not be limited to: cost performance indices, schedule
performance indices, management reserve utilization, number and value of variances, and Estimate at
Completion based on the Monthly Status Report.

ATTACHMENT B-2-B-2 — INCENTIVE FEE B — PERFORMANCE EVALUATION AND
MEASUREMENT PLAN (PEMP) (M171) (346)

The following PEMPs are incorporated by reference:

Table B-2-B-2. PEMP

Calendar Year (CY) Award Fee Period PEMP Revision Effective Date
2009 2009-A Rev. 0 February 1, 2009
2009-B Rev. 0 July 1, 2009
2010 2010-A Rev. 0 January 1, 2010
2010-A Rev. 1 April 19, 2010
2010-B Rev. 0 July 1, 2010
2011 2011-A Rev. 0 January 1, 2011
2011-B Rev. 0 July 1, 2011
2012 2012-A Rev. 0 January 1,2012
2012-A Rev. 1 January 31, 2012
2012-A Rev. 2 April 15, 2012
2012-B Rev. 0 July 1, 2012
2013 2013-A Rev. 0 January 1, 2013
2013-B Rev. 0 July 1, 2013
2014 2014-A Rev. 0 January 1, 2014
2014-B Rev. 0 July 1, 2014
2015 2015 Rev. 0 January 1, 2015
2016 2016 Rev. 0 January 1, 2016
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2016 2016 Rev 1 February 9, 2016
2017 2017
2018 2018
2019 2019
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ATTACHMENT B-2-C — INCENTIVE FEE C - SCHEDULE INCENTIVE FEE

All Schedule Incentive Fees are milestones that represent and measure progress toward achieving
the Contract as set forth in Section J, Attachment P of the contract and do not represent payment
for the specific named milestone itself. Schedule Incentive Fee Definitions are set forth in
Section J, Attachment P of the contract (216).

ATTACHMENT B-3 -REA SETTLEMENT FEE

The following Table reflects settlement of fee-bearing Requests for Equitable Adjustment (REA).

Table B-3-A. Fixed Fee

REA Number REA Title Contract Modification # Fee Amount
2010-011 E-Verify 200 $9,661
2010-015 LBL 2015 203 $44,979
2010-016 Environmental 251 $30,606

Management
System (Executive
Orders 13423 and
13514; DOE
Orders 430.2B
and 450.1A)
2011-004 LSIT Phase 1 299 $183,750
Total $268,996

For REA settlements in which costs have been fully incurred, BNI is authorized to invoice for the entire
fee amount upon receipt of a fully executed contract modification.

Table B-3-B. Incentive Fee

Nfrﬁﬁer REA Title Mo(éﬁ?ct;%%tn 4 Designation Fee Amount Cong)gltitlon
2011-003 Sequential ORR 282 TBD Per 2,162,953 TBD Per
Implementation Modification 282 Modification 282
Instructions Instructions
2010-021 Cesium Nitric 289 TBD Per $532,842 TBD Per
Acid Recovery Modification 289 Modification 289
Process (CNP) / Instructions Instructions
Cesium lon
Exchange
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Revision 2
2011-001 | Cesium Nitric 317 TBD Per $2,432,867 TBD Per
Acid Recovery Modification Modification
Process (CNP) 317 317
/ Cesium lon Instructions Instructions
Exchange
Process System
(CXP) Capital
Implementation
Total $5,128,662

For REAs in which costs have not been fully incurred at the time of settlement, BNI is authorized to
invoice for the incentive fee as specified in the applicable contract modification.

Cl ACTIVITY MILESTONE COMPLETION

The following Activity Milestones are earned and payable upon successful completion. Schedule Dates
shown below are only target dates and are based upon Late Finish schedule dates for each activity.
These Milestones are not time-dependent. The fee will be earned and payable when the Contracting
Officer determines the milestone has been completed in accordance with the Activity Milestone Definition
Sheets set forth in Section J, Attachment P of the contract (216). These sheets contain: Milestone
Definitions, Inclusions, Exclusions, Key Predecessor Activities, and Objective Evidence of Milestone

Completion.
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

Milestone
Facility | Designation Function Description Date CY Fee Amount
LAB-01 |1GTOOE0918 [Engineering |Title Il Design Complete 01/30/09 | 2009 | $ 3,875,000
BOF-04 |1GB16C1050 [Construction |[Complete Installation of Cathodic Protection System 02/20/09 | 2009 | $ 3,875,000
PTF-02 |1GP12CFMO02 |(Engineering |IFC Drawings for Concrete Walls EL 56 - 77 Ft 04/28/09 | 2009 | $ 3,875,000
LAB-02 |1GT48P0921 [Plant Equip |Receive Waste Transfer System Equipment 04/29/09 | 2009 | $ 3,875,000
LAW-06 |1GL14C0915 [Construction |Erect Switchgear Building 10/15/09 | 2009 | $ 3,875,000
LAWO1 |1GL47P0922 [Plant Equip |Receive Offgas Mercury Adsorber, PA #09-A EL +48 10/19/09 | 2009 | $ 3,875,000
Receive and Accept Melter Cave 1 Crane Maintenance

HLW-02 |1GH48P0942 (Plant Equip |Shield Door HSH-DOOR-05 11/11/09 | 2009 | $ 3,875,000
PTF-01 |1GP14CFMO01 (Engineering |DOE Approval of M-12 Closure 12/30/09 | 2009 | $ 3,875,000
HLW-05 |1GH13C1145 [Construction |Erect Structural Steel EL O Ft - EL 14 Ft 01/20/10 | 2010 | $ 4,428,000
PTF-03 |1GP15CFMO03 |[Engineering |[PD Rack Design - IFC Complete 01/28/10 | 2010 | $ 4,428,000
LAB-04 |1GT47P1036 [Plant Equip |Receive Autosampler (ASX) Equipment 02/23/10 | 2010 | $ 4,428,000
LAW-03 |1GL46P1030 [Plant Equip |Melter #2 Lid+Bal of Components Ready for Assembly 06/15/10 | 2010 | $ 4,428,000
BOF-02 |1GB5MC1043 [Construction [Complete Construction Water Treatment Building 07/27/10 | 2010 | $ 4,428,000
HLW-01 |1GHZZEQ0941 |Engineering |Complete HVAC Design (Title Il) 09/15/10 | 2010 | $ 4,428,000
LAW-02 |1GL36P1027 [Plant Equip |CATOX LVP-SKID-0002 Received +Ready to Install 10/06/10 | 2010 $ 4,428,000
HLW-04 |1GH36P1044 |Plant Equip |Receive and Accept Plant Wash Vessel: RLD-VSL-8 02/16/11 | 2011 | $ 2,500,000
HLW-03 |1GHZZE1043 |Engineering |Civil Engineering Design Complete (Title Il) 02/23/11 | 2011 | $ 2,500,000
BOF-01 |1GB47P1040 (Plant Equip |Receive Anhydrous Ammonia System 02/25/11 | 2011 | $ 2,500,000
PTF-04 |1GP30CFMO04 [Construction |Set Hot Cell Frames for Areas 1, 24, and 25 07/19/11 | 2011 | $ 2,500,000
HLW-09 |1GH27C1249 [Construction |Set HEPA Filter Housing Installation at EL 14 Ft 08/31/11 | 2011 | $ 2,500,000
LAB-03 |1GT47C1356 [Construction |Complete Installation of Autosampler System 10/10/11 (2011 | $ 2,500,000
HLW-07 |1GH15C1247 [Construction |Complete Pipe and Hanger Installation in PA06 12/06/11 | 2011 | $ 2,500,000
HLW-10 |1GH36C1250 [Construction |Set Offgas Cat Oxidizers: HOP-SCO-1 and 4 (216) 12/07/11 | 2011 | $ 2,500,000
PTF-09 |1GP31CFM09 [Construction [Set PT Vessel FEP-SEP-00001A/1B in Planning Area 02 01/10/12 | 2012 | $ 2,858,000
PTF-05 |1GPZZCFMO05 |Engineering |C&I Design Complete 03/14/12 | 2012 | $ 2,858,000
BOF-03 |1GB5JC1046 [Construction |Complete Chiller Compressor Plant Construction 03/22/12 | 2012 | $ 2,858,000
HLW-06 |1GH47C1146 [Construction |Set Offgas Carbon Adsorber 05/31/12 | 2012 | $ 2,858,000
PTF-08 |1GP30CFMO08 [Construction [Set Remaining Pretreatment Vessel at EL 0 Ft 08/27/12 | 2012 | $ 2,858,000
PTF-07 |1GPZZCFMO07 |Engineering |Electrical Design Complete 09/04/12 | 2012 | $ 2,858,000
HLW-11 |1GH27C1351 [Construction |[Installation of HYAC Duct at EL 0 Ft Corridors 11/15/12 | 2012 | $ 2,858,000

SUBTOTAL $ 102,002,000
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE (cont.)

Milestone
Facility | Designation Function Description Date CY Fee Amount
SUBTOTAL (from prior page) $ 102,002,000
BOF-06 |1GB12C1253 |Construction |Complete Emergency Diesel Generator Base Slab 03/14/13 | 2013| $ 2,500,000
PTF-10 |1GP12CFM10 |Construction |Complete Concrete Slabs at EL 56 Ft 03/19/13 | 2013 | $ 2,500,000
HLW-12 [1GH14C1352 |Construction |Complete Annex Building Weathering 04/30/13 | 2013| $ 2,500,000
PTF-11 |1GP12CFM11 |Construction |Complete 5th Lift Walls 05/09/13 | 2013 | $ 2,500,000
HLW-13 [1GH46C1453 |Construction |Set HEME Vessels 2A and 2B at EL O Ft 06/12/13 | 2013 | $ 2,500,000
PTF-14 |1GP30CFM14 |Construction |Set Filter Cave HEME / HEPA / Demister Equipment 11/05/13 | 2013| $ 2,500,000
PTF-06 |1GP47CFMO06 |Plant Equip |Receipt of all PSA Pipe Racks 11/12/13 | 2013| $ 2,500,000
HLW-08 |1GH15C1248 |Construction |Install Pipe and Hangers in PA02B 12/04/13 [ 2013| $ 2,500,000
PTF-16 [1GP15CFM16 |Construction |Complete Bulk In-cell Pipe Installation 01/30/14 |2014| $ 3,333,000
Receipt of Electrical Equipment in Control Building
PTF-15 |[1GP28CFM15 |Plant Equip |Electrical Rooms 04/03/14 |2014] $ 3,333,000
HLW-16 [1GH27C1556 |Construction |Set C2V/C3V Air Handling Units at EL 58 Ft 04/21/14 | 2014| $ 3,333,000
PTF-13 |1GP27CFM13 |Construction [Air Handling Units EL 98 Ft 05/23/14 | 2014| $ 3,333,000
PTF-12 |1GP14CFM12 |Construction |Install Roofing at EL 98 Ft 10/28/14 12014 | $ 3,333,000
PTF-18 [1GP30CFM18 |Construction |Set Hot Cell Major Equipment 10/30/14 2014 | $ 3,333,000
LAW-04 |1GLOOC1505 |Construction |Complete Melter #1 Movement into Building 01/07/15 |2015| $ 1,667,000
HLW-14 |[1GH12C1454 |Construction [Placement of HLW Concrete Slabs at EL 58 Ft 01/12/15 |2015| $ 1,667,000
PTF-19 |1GP14CFM19 |Construction |Complete Main Building Weathering 02/04/15 | 2015| $ 1,667,000
LAW-05 |1GLO0OC1515 |Construction |Complete Melter #2 Movement into Building 03/09/15 | 2015| $ 1,667,000
PTF-17 |1GP11CFM17 |Engineering |Complete Pretreatment Design 03/24/15 | 2015] $ 1,667,000
HLW-15 [1GH46C1555 |Construction |Move Melter 1 into Building 04/22/15 |2015| $ 1,667,000
BOF-07 |1GB28C1360 |Construction |Set (2) Emergency Diesel Generators 05/26/15 |2015| $ 1,667,000
Complete Elec Distrb Sys Testing MVE (Site Energization)
BOF-05 |1GBC2S1463 |Start Up (216) 05/29/15 |2015| $ 1,667,000
HLW-17 |1GH14C1557 |Construction |Complete Main Building Weathering 06/16/15 |2015| $ 1,667,000
PTF-21 |1GPC2CFM21 |Construction |Construction Turnover of PIH Crane to Startup 08/10/15 |2015| $ 1,667,000
PTF-22 |1GPC2CFM22 |Start Up Demonstration of Resin Addition to lon Exchange Columns | 10/19/15 | 2015 $ 1,667,000
PTF-20 |1GPCOCFM20 |Construction |Final System Turnover Complete 11/30/15 | 2015| $ 1,667,000
Construction Commence Turnover to Startup (Elec Sys
HLW-18 [1GHO0C1558 [Construction |Package) 05/26/16 |2016| $ 2,749,000
PTF-23 [1GPE2CFM23 |E&NS Submit FSAR 2016 Update 06/29/16 |2016| $ 2,749,000
HLW-20 |1GHC2S1660 |Construction |Final System Turnover Complete 09/22/16 |2016| $ 2,749,000
HLW-19 |1GHC2S1659 |Start Up Demonstrate Canister Lid Weld 12/21/16 2016 | $ 2,749,000
TOTAL $ 173,000,000
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Cc.2 FACILITY MILESTONE COMPLETION

The following table governs the Facility Milestone Completion Incentive Fee. The fee will be earned and
payable when the Contracting Officer determines the milestones have been completed in accordance
with the Facility Milestone Definition Sheets set forth in the PEMP. These sheets contain: Milestone
Definitions, Inclusions, Exclusions, Key Predecessor Activities, and Objective Evidence of Milestone
Completion. Unearned milestone completion fee is total fee available at scheduled dates minus actual
schedule completion fee earnings. The “Complete Hot Commissioning” Facility Milestone Completion
incentive fee is earned upon meeting or exceeding the minimum hot commissioning throughput
requirement (i.e., 60% of design capacity).

Table B-2-C-1. Facility Milestone Completion Schedule

Facility Activity Code Facility Milestone Description Schedule Date Fee Amount
LAB 4TT0999 Substantially Complete Construction December 31,2012 | $ 4,000,000
LAW 4110009999 |Substantially Complete Construction December 31, 2014 | $ 4,000,000
LAW 5HLC2A0110 |Start Cold Commissioning (SCC) February 28,2018 | $ 4,000,000
LAW 5HLC4A0010 |Complete Hot Commissioning (CHC) May 30, 2019 $ 4,000,000
HLW 5HHC2A0115 |Start Cold Commissioning June 30, 2018 $ 9,500,000
HLW 5HHC4A0010 |Complete Hot Commissioning July 30, 2019 $ 9,500,000

PT 5HPC2A0115 |Start Cold Commissioning September 30, 2017 | $ 9,500,000
PT 5HPC4A0056 |Complete Hot Commissioning February 28,2019 | $ 9,500,000
Total $ 54,000,000

Facility Milestone Completion Incentive Fees are subject to the following conditions:

€) On-Time Milestone Delivery.

If the Contractor completes a Facility Milestone on or before the Schedule Date in Table B-2-C-1
Facility Milestone Completion Schedule, the total fee amount for that incentive is achieved and
final. If the Complete Hot Commissioning milestone for a facility is achieved, the fee is earned
per Table B-2-C-1, Facility Milestone Completion Schedule, and in addition, 50% of any unearned
Cold Commissioning Fee for that particular facility is earned.

In addition, the Contractor may switch the dates of SCC-LAW/CHC-LAW and SCC-HLW/CHC-
HLW. If the Contractor decides to switch the dates, the Contractor shall notify DOE on or before
eighteen (18) months prior to the SCC-LAW of its decision to swap the schedule date of the SCC-
HLW with the date scheduled for SCC LAW.

(b) Late Milestone Delivery.

(2) Substantially Complete Construction (SubCC) Milestones: If the Contractor completes a
SubCC milestone ninety (90) days or longer after the Schedule Date in Table B-2-C-1
Facility Milestone Completion Schedule, the Contractor will earn no fee and 50% of the
fee will be carried forward and added to the Complete Hot Commissioning milestone for
PT fee amount. If the Contractor completes the milestone up to ninety (90) days late, the
amount of fee earned will be a straight-line pro-rata share of the fee, with 50% of the
unearned balance carried forward to the Complete Hot Commissioning milestone for the
LAW fee amount.
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Cold and Hot Commissioning Milestones: If the Contractor is late achieving Start Cold

Commissioning (SCC) or Complete Hot Commissioning (CHC) for one of the specified
facilities (LAW, HLW, PT), it remains eligible to earn a reduced portion of the available
fee for that facility milestone completion incentive, as follows:

() The Facility Milestone Completion incentive fee late start fee reduction criteria
are designed to encourage the Contractor to continue to exert best efforts to
accomplish SCC and CHC in an expeditious fashion. Accordingly, each of the
specified facilities has a specific SCC date and CHC date. The SCC date can be
exceeded by 180 days before all SCC fee is unearned and 50% of the unearned
balance is carried forward to the Complete Hot Commissioning milestone for that
facility. The CHC date can be exceeded by 365 days before all CHC fee as well
as any unearned fee from Substantially Complete Construction milestones and/or
SCC milestones is lost. The CHC date will not be revised based on late
achievement of Substantially Complete Construction milestone and/or SCC
milestone.

(i) Late achievement of a Start Cold Commissioning milestone will result in a
reduction in fee earned for SCC for that facility according to the following
schedule:

(A)

If the SCC milestone completion is between one (1) and forty-five (45)
days late to the Schedule Date, a 0.333% reduction per day to the SCC
Milestone incentive fee shall be made, up to a maximum of 15%.

(B) If the SCC milestone completion is between forty-six (46) and ninety (90)
days late to the Schedule Date, a 0.444% reduction per day to the SCC
Milestone incentive fee shall be made, up to a maximum of an additional
20%.

© If the SCC milestone completion is between 91 and 180 days late to the
Schedule Date, a 0.722% reduction per day to the SCC Milestone
incentive fee shall be made, up to a maximum of an additional 65%.

(D) If the SCC milestone completion occurs more than 180 days late, the
Milestone incentive fee for that facility is reduced to zero.

(E) Fifty percent (50%) of all unearned SCC milestone fee is carried forward
to the Complete Hot Commissioning milestone for that facility.

(i) Late achievement of a Complete Hot Commissioning milestone will result in a
reduction in fee earned for CHC for that facility according to the following
schedule:

(A) If the CHC milestone completion is between one (1) and ninety (90) days
late to the Schedule Date, a 0.166% reduction per day to the CHC
Milestone incentive fee shall be made, up to a maximum of 15%.

(B) If the CHC milestone completion is between 91 and 180 days late to the

Schedule Date, a 0.222% reduction per day to the CHC Milestone
incentive fee shall be made, up to a maximum of an additional 20%.
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(D)

If the CHC milestone completion is between 181 and 365 days late to the
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Schedule Date, a 0.351% reduction per day to the CHC Schedule
Incentive Fee shall be made, up to a maximum of an additional 65%.

If the CHC milestone completion occurs beyond 365 days late then the

Schedule Incentive Fee is reduced to zero.

Table B-2-C-2. Facility Milestone Completion Fee Earnings Under Early, On Time,

and Late Delivery

Unearned SubCC Fee

If SubCC Is Amount of SubCC Fee Earned Carried Forward to CHC per
Achieved: Is: C.2(b)(1) Is:

Early All N/A

On Time All N/A

Late < 90 Days

Reduced Per C.2(b)(1)

50% of Unearned Fee

Late = 90 Days

None

50% of Available Fee

If SCC Is Achieved:

Amount of SCC Fee Earned Is:

Unearned SCC Fee
Carried Forward to CHC Is:

Early

All

N/A

On Time

All

N/A

Late < 180 Days

Reduced Per C.2(b)(2)(ii)

50% of Unearned Fee

Late = 180 Days

None

50% of Available Fee

If CHC Is Achieved:

Amount of CHC Fee Earned Is:

Carry Forward SubCC and/or
SCC Fee Earned Is:

Early All All
On Time All All
Late < 365 Days Reduced Per C.2(b)(2)(iii) None
Late = 365 Days None None
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ATTACHMENT B-2-D — INCENTIVE FEE D — OPERATIONAL INCENTIVE FEE

Table B-2-D-1. Operational Incentive Fee

Facility Plant Capacity Level
Minimum Treatment*
Cold Commissioning:
PT High Level Waste $ 6,000,000 | $ 10,000,000
PT Low Activity Waste $ 6,000,000 | $ 10,000,000
HLW Vitrification $ 7,500,000 | $ 13,000,000
LAW Vitrification $ 7,500,000 | $ 12,000,000
Total Operational Incentive Fee - Cold Commissioning $ 27,000,000 | $ 45,000,000
Hot Commissioning:
PT High Level Waste $ 6,000,000 | $ 10,000,000
PT Low Activity Waste $ 6,000,000 | $ 10,000,000
HLW Vitrification $ 7,800,000 | $ 13,000,000
LAW Vitrification $ 7,800,000 | $ 13,000,000
Total Operational Incentive Fee - Hot Commissioning $ 27,600,000 | $ 46,000,000

As described in Contract Section C.6, Standard 5, Table C.6-5.1, Cold Commissioning Capacity
Testing Criteria, and Table C.6-5.2, Hot Commissioning Capacity Testing Criteria.

Operational Incentive Fee is subject to the following conditions:
€) Definitions:

(1) “Minimum Capacity” as specified in Standard 5, Tables C-6.5.1 and C.6-5.2 is at least
60%, but less than 70% of Design Capacity; “Treatment Capacity” as specified in
Table C-6.5.1 and C.6-5.2 is 70% of Design Capacity. All percentages are rounded to
the nearest tenth.

(2) “Unearned Cold Commissioning Fee” is total fee available at Treatment Capacity level
minus actual cold commissioning fee earnings.

(b) Fee achievements for the Operational Incentive Fee are determined on a stand-alone basis for
each facility and based on the Cold and Hot Commissioning Performance Test results.

(© In the event that during the cold and hot commissioning capacity performance tests throughput
for a facility is determined to be less than Minimum capacity, the conditions set forth in
Section C.6 (5)(h) shall apply to that facility.

(d) If a commissioning capacity achieved is equal to or greater than Minimum capacity but less than
Treatment capacity, the Minimum capacity fee is subject to increase for results above the
Minimum capacity level per the following formula:

Q) For Cold Commissioning: Each 0.1% in increase over Minimum capacity results in an
increase to the fee of:
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(A) For PT High-Level Waste $40,000 up to a maximum of 9.9% or $3,960,000.
(B) For PT Low-Activity Waste $40,000 up to a maximum of 9.9% or $3,960,000.
© For HLW $55,000 up to a maximum of 9.9% or $5,445,000.

(D) For LAW $45,000 up to a maximum of 9.9% or $4,455,000.

(2) For Hot Commissioning: Each 0.1% in increase over minimum capacity results in an
increase to the fee of:

(A) For PT High-Level Waste $40,000 up to a maximum of 9.9% or $3,960,000.
(B) For PT Low-Activity Waste $40,000 up to a maximum of 9.9% or $3,960,000.
© For HLW $52,000 up to a maximum of 9.9% or $5,148,000.
(D) For LAW $52,000 up to a maximum of 9.9% or $5,148,000.
(e) If cold commissioning capacity achieved for a particular facility is equal to or greater than
Treatment capacity, then Cold Commissioning Treatment Capacity-level fee is earned per
Table B-2-D-1 Operational Incentive Fee.
() If hot commissioning capacity achieved for a particular facility is equal to or greater than
Treatment Capacity, then Hot Commissioning Treatment Capacity-level fee is earned per
Table B-2-D-1, Operational Incentive Fee, and in addition, 50% of any unearned Cold

Commissioning Fee for that particular facility is earned.

(9) Additional fee for achieving capacity above Treatment Capacity is covered under Incentive
Fee E.1 — Enhanced Plant Capacity.
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ATTACHMENT B-2-E — INCENTIVE FEE E — ENHANCED INCENTIVE FEE

INCENTIVE FEE E.1 - ENHANCED PLANT CAPACITY

Under this performance incentive, the Contractor is afforded the opportunity to demonstrate greater than
treatment capacity during commissioning. Capacity values are demonstrated using Cold and Hot
Commissioning Performance Testing results. Measurement of each facility capacity will use the approach
described in Contract Section C.6, Standard 5 Commissioning: (e) Cold Commissioning, (3)Testing, (ii)
Cold Commissioning Capacity Tests; and (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity
Tests.

During Cold and Hot Commissioning, enhanced plant capacity fee shall be earned and payable upon the
Contracting Officer’'s determination that the Contractor has achieved capacities as follows up to the
maximum amounts contained in Table B-2-E-1:

Cold Commissioning:

Each 0.1% in increase over Treatment Capacity (70%) results in an increase to the fee of:
1. For PT (High or Low) $10,000 up to the maximum listed below.

Example, if PT-High achieved a capacity of 84% the resulting Enhanced Plant Capacity
fee would be $1,400,000 ((84-70) = 14% (140) x $10,000 = $1,400,000).

2. For LAW $5,833 up to a maximum listed below.

Example, if LAW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee
would be $816,620 ((84-70) = 14% (140) x $5,833 = $816,620).

3. For HLW $5,833 up to a maximum listed below.

Example, if HLW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee
would be $816,620 (84-70) = 14% (140) x $5,833 = $816,620).

Hot Commissioning:

Each 0.1% in increase over Treatment Capacity (70%) results in an increase to the fee of:
1. For PT (High or Low) $5,833 up to the maximum listed below.

Example, if PT-High achieved a capacity of 84% the resulting Enhanced Plant Capacity
fee would be $816,620 ((84-70) = 14% (14) x $5,833 = $816,620).

2. For LAW $3,333 up to a maximum listed below.

Example, if Law achieved a capacity of 84% the resulting Enhanced Plant Capacity fee
would be $466,620 ((84-70) = 14% (140) x $3,333 = $466,620).

3. For HLW $3,333 up to a maximum listed below.

Example, if HLW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee
would be $466,620 ((84-70) = 14% (140) x $3,333 = $466,620).
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Table B-2-E-1. Enhanced Plant Capacity

Activity Maximum Available
Fee

Cold Commissioning:
PT High Level Waste $ 3,000,000
PT Low-Activity Waste $ 3,000,000
HLW Vitrification $ 1,750,000
LAW Vitrification $ 1,750,000
Subtotal - Cold Commissioning $ 9,500,000
Hot Commissioning:
PT High Level Waste $ 1,750,000
PT Low-Activity Waste $ 1,750,000
HLW Vitrification $ 1,000,000
LAW Vitrification $ 1,000,000
Subtotal - Hot Commissioning $ 5.500.000
Total Fee - E.1 Enhanced Plant Capacity $ 15,000,000

Total Available Fee for E.1 Enhanced Plant Capacity = $15,000,000
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ATTACHMENT B-2-E — INCENTIVE FEE E — ENHANCED INCENTIVE FEE (cont.)
INCENTIVE FEE E.2 — SODIUM REDUCTION

The Contractor may optimize the process flowsheet, feed delivery and blending considerations, glass
formulations, and the physical plant configuration to reduce the quantity of process-added waste sodium.
The incentive requires the Contractor to reduce the mass of waste sodium added in the WTP baseline
flowsheet compared to the estimate presented in 24590-WTP-MRR-PET-08-002, Rev. 2, WTP Contract
Run-G(2) Dynamic Model Run Results Report.

This proposal and technical outcome:

e Shall not result in an increase in the quantity of HLW canisters produced over the RPP mission or
an extension of the mission duration.

e May include options to limit aluminum leached from HLW solids in combination with improvements
of aluminum waste loading in the HLW glass, and pretreatment facility process optimization.

Successful demonstration that sodium additions in the process have been reduced should be determined
using process models, technology testing (laboratory, bench and engineering scale), and information from
the literature and/or consultants. WTP Cold Commissioning process demonstration of the optimized
flowsheet is required. The WTP Cold Commissioning simulant composition and Cold Commissioning
strategy shall be selected with DOE concurrence. The recommended stimulant shall consider
demonstration of the optimized process flowsheet. The WTP Cold Commissioning demonstration may be
part of or separate from the Cold Commissioning performance testing, at the Contractor’s discretion.

The Contractor, if electing to pursue this incentive, shall present a proposal to DOE on the strategy,
approach, work products, specific measurements, and cost and schedule for achieving this performance
objective. Costs associated with developing a proposal shall assume use of WTP Management Reserve
(MR) to fund a baseline change proposal, shall not be considered new Contract Scope and shall be
accounted for separately. Funding associated with executing a proposal shall be from a mutually agreed
apportionment between Contractor's MR and Government’s Owner’s contingency as reflected in an
approved baseline change proposal (BCP). In the event the cost at completion exceeds the BCP value,
the difference is funded in the same proportion.

The technical outcome will be provided in an interim and final summary report that shall:

. Identify the proposed optimized flowsheet(s) as a function of feed type and predicted sodium use
. Identify feed staging and blending strategies to reduce sodium use
) Identify glass formulations to increase aluminum loading in HLW glass, to the extent that this

approach is used

. Summarize laboratory testing, bench scale testing, engineering scale testing and modeling results
that demonstrate the reduced usage

. Specify the plant testing requirements needed to confirm assumptions (interim report)
. Document WTP cold commissioning results used to confirm the assumptions and results
Information and data gained from lab and engineering scale testing to close External Flowsheet Review

Team issues about leaching, ultrafiltration performance, and process limits can be credited to earn the
sodium reduction fee enhancement.
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INCENTIVE FEE E.2 — SODIUM REDUCTION (cont.)

Enhanced fee for Sodium Reduction will be determined based on the Contractor’s success in reducing
sodium in accordance with the following stepped schedule:

Metric Tons Sodium Reduced
At Least But Less Than Incentive Fee
5,000 10,000 $ 3,000,000
10,000 15,000 $ 3,000,000
15,000 20,000 $ 3,000,000
20,000 25,000 $ 3,000,000
25,000 $ 3,000,000
TOTAL $ 15,000,000

* Fee earnings in the table represent earnings at the applicable
Sodium-reduction level achieved and are cumulative.

Enhanced fee shall be earned and payable upon the Contracting Officer's determination of the
Contractor’s completion of the following activities:

1. Completion of initial model and bench scale testing for runs demonstrating sodium
reduction: 30% of the fee for the predicted improvement. If the runs are also
demonstrated on the Pretreatment Engineering Platform and engineering scale melter
tests (if aluminum loading in the high-level waste glass is part of the strategy) fee is
increased to 50% of the fee for the predicted improvement.

2. Completion of cold commissioning testing and final report (Section C.6, Standard 5
Commissioning: (e) Cold Commissioning, (5) Cold Commissioning Results and
Documentation): final fee determination, less any fee paid under paragraph (1.) above.

Total Available Fee for E.2 Sodium Reduction = $15,000,000
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ATTACHMENT B-2-E — INCENTIVE FEE E - ENHANCEMENT INCENTIVE FEE (cont.)

INCENTIVE FEE E.3 — ENHANCED PLANT TURNOVER

An enhanced fee is earned and payable to the Contractor upon the Contracting Officer's determination of
the Contractor’s ability to reduce the six (6)-month plant turnover period for the LAB, LAW, HLW, and PT
facilities. The schedule calls for each of these facilities to be transitioned to the Tank Operations
Contractor within six (6) months of the completion of hot commissioning. For the LAB, LAW, and HLW
facilities, one million dollars is earnable for each facility if the Contractor has reduced the transition period
by one (1) month. Three million dollars is earnable for each facility if the Contractor has reduced the
transition period by three (3) months. A straight-line incremental amount, on a daily basis, is earnable for
each facility (LAB, LAW, and HLW facilities) if the Contractor has reduced the transition period between
one (1) month and three (3) months. For the PT Facility, the same criteria are in place, and two million
dollars is earnable if the Contractor has reduced the transition period by one (1) month and six million
dollars for three (3) months. A straight-line incremental amount, on a daily basis, is earnable if the
Contractor has reduced the transition period for the PT Facility between one (1) month and three (3)
months. Completion of transition for fee determination purposes is considered complete upon providing
items listed in the Facility Transition Plan section of Contract (Section C.6, Standard 5 Commissioning, (j)
Transition) to the Operating Contractor.

Facility Per Month Early Total
LAB $1,000,000 $3,000,000
LAW $1,000,000 $3,000,000
HLW $1,000,000 $3,000,000

PT $2,000,000 $6,000,000
Total $15,000,000

Total Available Fee for E.3 Enhanced Plant Turnover = $15,000,000
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ATTACHMENT B-2-E — INCENTIVE FEE E — ENHANCED INCENTIVE FEE (cont.)
INCENTIVE FEE E.4 — SUSTAINED PRODUCTION ACHIEVEMENT

An enhanced fee is earned and payable to the Contractor upon the Contracting Officer’'s determination of
the Tank Operations Contractor being able to sustain specific plant capacities for a continuous ninety
(90)-day period in the first six (6) months after turnover of each process facility (LAW, HLW, and PT).
This incentivizes the Contractor to work with the Tank Operations Contractor to achieve sustained
operations. Two million dollars is earnable, for PT-High, PT-Low, HLW, and LAW each, if the Contractor
has achieved minimum capacity values. An additional two million dollars is earnable, for PT-High, PT-
Low, and HLW each, if the Contractor has achieved treatment capacity values and one million dollars for
LAW. A straight-line incremental amount is earnable if the Contractor has achieved values between
minimum and treatment capacities. The minimum and treatment capacity values are specified in Section
C.6, Standard 5 Commissioning, (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity Tests,
Table C.6-5.2. Hot Commissioning Capacity Testing Criteria.

FACILITY MINIMUM CAPACITY | TREATMENT CAPACITY TOTAL AVAILABLE

PT-High $2,000,000 $2,000,000 $4,000,000

PT-Low $2,000,000 $2,000,000 $4,000,000
HLW $2,000,000 $2,000,000 $4,000,000
LAW $2,000,000 $1,000,000 $3,000,000
Total $8,000,000 $7,000,000 $15,000,000

Total Available Fee for E.4 Sustained Production Achievement = $15,000,000
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ATTACHMENT B-2-F — INCENTIVE FEE F — DFLAW DESIGN COMPLETION FEE (350)

The following DFLAW Fee Incentives and associated fee will be earned and payable when the
Contracting Officer determines the milestone has been completed in accordance with Attachment Q in
Section J of the contract.

For purposes of the Cost, Schedule, and Interim Milestone completion incentives as set forth in this
section, the Contractor will ensure all requirements as defined in Section J, Attachment Q, DFLAW
Design Completion, have been met and submit a Declaration of Completion to DOE.

1. DOE will review and either approve or reject the Contractor’s declaration within 30 calendar days of
submission. In the event DOE rejects the Contractor’s declaration, DOE will provide a detailed basis
for rejection.

2. Upon approval of the Declaration by DOE, the contractor shall submit a summary of the cost incurred
and the incentive fee due for DOE review and approval to invoice the fee. DOE shall authorize the
Contractor to invoice the final incentive fee within 10 calendar days or provide a detailed basis for
withholding authorization. Notwithstanding the 10 calendar day period in the preceding sentence,
DOE will conduct a comprehensive review of the contractor's summary of cost incurred within 90
days of invoice receipt. The final incentive fee amount is subject to adjustment for any findings
resulting from DOE’s comprehensive cost review. The completion date will become fixed for
purposes of the incentive provisions of “DFLAW Design Completion” (CLIN 2.1) of the contract as the
date specified by the Contractor in its declaration and approved by DOE.

3. Inthe event the Contractor’s declaration is rejected by DOE, costs incurred after submission of the
Contractor’s “Declaration of Completion” shall be included in the calculation of the final cost against
the target cost until DOE approves the declaration.

Provisional payment of fee is authorized for incentive fee under CLIN 2.1. Provisional fee of 80% of
projected fee earnings will be paid quarterly upon a determination by the Contracting Officer that the
Contractor is making satisfactory progress toward completion of the applicable incentive. Any incentive
(either cost or schedule, including the interim milestone schedule incentive) provisionally earned will be
payable within 30 days of DOE acceptance in accordance with Attachment Q in Section J of the contract.
80% of cost and schedule incentives (pro-rated on a quarterly basis) for DFLAW Design Completion will
be paid provisionally based upon a projection of cost and schedule at completion. Final fee earned for
DFLAW Design Completion will be based upon the criteria as set forth in Table B-2-F-1 below.

* Any cost and/or schedule incentive provisionally paid is not finally earned by the contractor until the
Contracting Officer authorizes the contractor to submit a final incentive invoice. If the DFLAW Design
Completion is not successfully completed due to actions by the contractor all provisionally earned
incentives will be forfeit and shall be returned to DOE within 30 days of written request by the Contracting
Officer, in accordance with Clause 1.65 FAR 52.232-17 Interest (JUN 1996).
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Table B-2-F-1. DFLAW Design Completion Fee

Section B

Conformed Thru Modification No. 365

Fee

DFLAW Design Completion Fee Milestones Fee ($)
DFLAW Design Completion
Interim Milestone Completion Incentive Fee —
Description:
1) Complete the constructability review, model review and initial Hazard Analysis
for the DFLAW Effluent Management Facility by-
December 31, 2015 $500,000
After March 31, 2016 and before June 30, 2016 $250,000
After June 30, 2016 $0
2) Prepare and issue the DFLAW EMF Safety Basis Change Package
(SBCP)/Preliminary Documented Safety Analysis (PDSA) update as an
addendum to the LAW PDSA by-
July 31, 2016 $500,000
After October 30, 2016 and before January 31, 2017 $250,000
After January 31, 2017 $0
Cost Incentive Fee —
Description: DOE and the Contractor will share cost under runs on completion of CLIN 2.1
of less than target contract cost ($75M) in the ratio of 80% DOE/20% Contractor, subject
to the maximum combined fee limitation.
DOE and the Contractor will share cost overruns on completion of CLIN 2.1 of more than
target contract cost ($75M) in the ratio of 80% DOE/20% Contractor, subject to the
minimum fee limitation.
Schedule Incentive Fee —
Description: For every full month DFLAW Design Completion is accepted as complete per
Section J Attachment Q, prior to April 30, 2018, fee will be increased by $100,000 subject
to the maximum combined fee limitation.
In the event DFLAW Design Completion is accepted as complete between April 30, 2018
and July 31, 2018, fee will be reduced by $100,000 for each full month completion occurs
after April 30, 2018 per Section J Attachment Q.
In the event DFLAW Design Completion is accepted as complete per Section J
Attachment Q after July 31, 2018, total fee available will be reduced to the minimum fee of
$750,000.
Minimum Fee under DFLAW Design Completion $750,000
(exclusive of any Interim Milestone Completion Fee)
Target Fee under DFLAW Design Completion (exclusive of any Interim Milestone Completion | $4,500,000
Fee)
Maximum Fee inclusive of Cost, Schedule & Interim Milestone Completion Incentive | $9,000,000




